



Current phase lane closure from 09:30 to 15:30 Monday to Friday




EXISTING HIGHWAY BOUNDARY
 PROPOSED HIGHWAY BOUNDARY
SURFACE FINISHES KEY:



## Netherton Way & Bridle Rd:

- Continue to install new street light & traffic signal ducting.
- Continue to build new widened footpath and cycleway.
- Replace existing street lighting and install new additional street lighting.
- Install new drainage.
- Surfacing footpaths.
- Replace road kerbs on Bridle Rd





EARTHWORKS (1:3) - TOPSOIL AND GRASS SEED

SOFT LANDSCAPING (TOPSOIL AND GRASS SEED/POTENTIAL FOR PLANTING)



NEW RAISED ENTRY TREATMENT (ASPHALT CONCRETE CONSTRUCTION)

NEW AC SEGREGATED CYCLEWAY (ASPHALT CONCRETE SURFACING, BINDER AND REGULATE)



NEW AC FOOTWAY (ASPHALT CONCRETE FULL DEPTH CONSTRUCTION)



RE-SURFACED AC FOOTWAY (ASPHALT CONCRETE SURFACING, BINDER AND REGULATE)



PROPOSED CARRIAGEWAY CONSTRUCTION (ASPHALT CONCRETE FULL DEPTH CONSTRUCTION)

RE-SURFACED CARRIAGEWAY (ASPHALT CONCRETE 100mm PLANE, INLAY AND REGULATE)