Sefton Maritime Corridor Dunnings Bridge Road LHS: R e

. Made safe and opened to the public

PhaSing Plan August 25 ° Snagging works to be revisited

Dunnings Bridge Road RHS (West of APD):

° Carriageway widening works complete.

Island re-construction

24/7 Lane closure from 09:30 to
15:30 Monday to Friday

Junction closed via Traffic cones

Storage space for site materials

‘/ Lane closure from 09:30 to 15:30
Monday to Friday
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X ' 7 /,./ Dunnings Bridge Road RHS (East of APD):
/4 >l ° Site clearance, stripping tarmac and removing dead
, services.
° Installation of new street light and traffic signals ducting.
° Installation of stone, edgings and kerbs for footpath and : 4
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cycleway construction y . '} ’
% U Installation of surface water carrier drain. 7 /c.l
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NETHERTON

% Netherton Way:
2t ;:ohr Bosco . Remove existing street lighting columns
CNOO!
o o Install new street lighting columns

o Excavate existing footpath
o Install gullies / drainage . \
o Install edgings and demarcation blocks ). . /
) ) Crazy TownrAintree ' ®
o Install tactile crossings - -
J Stone up and surface footpath Measure distance

Click on the map to add to your path

Install signage and bollards

Total distance: 1.94 km (1.21 mi)

mm [raffic cones

Work Area

LAND & BOUNDARY KEY:

— — EXISTING HIGHWAY BOUNDARY
e we PROPOSED HIGHWAY BOUNDARY
SURFACE FINISHES KEY:

RE-SURFACED CARRIAGEWAY
(ASPHALT CONCRETE 100mm PLANE, INLAY AND REGULATE)

PROPOSED CARRIAGEWAY CONSTRUCTION
(ASPHALT CONCRETE FULL DEPTH CONSTRUCTION)

RE-SURFACED AC FOOTWAY
(ASPHALT CONCRETE SURFACING, BINDER AND REGULATE)

NEW AC FOOTWAY
(ASPHALT CONCRETE FULL DEPTH CONSTRUCTION)

NEW AC SEGREGATED CYCLEWAY
(ASPHALT CONCRETE SURFACING, BINDER AND REGULATE)

NEW RAISED ENTRY TREATMENT
(ASPHALT CONCRETE CONSTRUCTION)

SOFT LANDSCAPING
(TOPSOIL AND GRASS SEED/POTENTIAL FOR PLANTING)

EARTHWORKS (1:3) — TOPSOIL AND GRASS SEED

EXISTING CARRIAGEWAY
(NO WORKS PROPOSED)

Pedestrian crossing closed

CONERONENE

Balfour Beatty



